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2.6.1 Summary of Progress and Procedures L

The work assignment was initiated with the development of project specific workplans.
Activities during the month of December 1995 included the participation in negotiation meetings
with EPA to finalize the workplans for this work assignment.

2.6.2 Progress Activity Report

The following activities were conducted during the month of December:

Task 1 - Project Planning and Support

. On December 20, 1995, negotiation meetings were held in Kansas City with EPA and
Sverdrup to discuss finalizing the draft workplans. The outcome of the meeting was a
reduction in the overall level of effort estimated to complete the work assignment and the
removal of one task (Task 7 - Asséssment of Risk) from the scope of work. The revised
workplans reflecting the agreed upon changes are scheduled for submittal in early

January.

30324152
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TABLE 2.6.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 12/31/95
(To be completed upon workplan approval)

Budgeted Workplan

Actual

Variance

Start

To be
Complete

Percent
Complete

Start

Complete

Percent
Complete

Start

Complete

Percent
Complete

Task 1
Project-
Planning and
Support’

Task 2

Community
Relations

Task 3
Field
Investigation

Task 7
24adh /|
Assessment of
Risks

Task 8
Treatability
Study/Pilot
Testing

Task 9

Remedial
Investigation
Report

Task 10
Remedial
Alternatives
Screening
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TABLE 2.6.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 12/31/95 CONT.

Budgeted Workplan

Actual

Variance

Start

To be
Complete

Percent
Complete

Start

Complete

Percent
Complete

Start

Complete

Percent
Complete

Task 11

Remedial
Alternatives
Evaluation

Task 12

FS Report and
RUVFS Report

Task 13

Post RI/FS
Report

Task 15
Work
Assignment
Close Out
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2.6.4 Schedule Variances Corrective Actions Taken and Planned
None, since the workplan has not been finalized. -
2.6.5 Anticipated Activity for Next Reporting Period

. Incorporate negotiafion comments and submit Final workplans to EPA for approval.
. Pending approval of final workplans, initiate oversight activities.

\ 2-21



VOUCHER NO.

*Provisional Rate

6
Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND SCHEDULE NO.
7 GAO 5000 SERVICES OTHER THAN PERSONAL
1035-108 SHEET NO.
CONTINUATION SHEET 7
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT ' - ! )
ENVIRONMENTAL PROTECTION AGENCY, WASHINGTON, D.C. 20460 .
NUMBER DATE OF ARTICLES OR SERVICES UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter description, item number of contract of Federal supply
OR ORDER OR SERVICE schedule, and other information deemed necessary) COST | PER

Sverdrup Environmental, Inc. Contract No. 68-W5-0014
4400 College Bivd. Contract Estimated Cost $0.00
Suite 160 Contract Base Fee $0.00
Overland Park, KS 66211 Award Fee awarded and vouchered prior to submissio .

of this voucher $0.00

Award Fee Pool available prior to submission of
this voucher $0.00
TOTAL $0.00
Work Assignment Number: 003-RSP-0714
Summary of Claimed Current and Cumulative
Current Cumulative
Amount Amount

1. Direct Labor $590.01 $3,108.37
2. Direct Charges $0.00 $10.25
3. Travel $0.00 $230.05
4. Equipment $0.00 $0.00
5. Pollution Liability Insurance $0.00 $0.00
6. Team Subcontracts $239.71 $1,862.77
7. Subpool $0.00 $0.00
8. Overhead (Office-190%", Field-105%" of ltem 1) $1,121.02 $5,905.91
9. Total Cost $1,950.74 $11,117.35
10. Base Fee Earned (4% of Line 9 excluding PLI) $72.05 $400.59
11. Award Fee Awarded $0.00 $0.00
17. Total Amount Claimed $2,022.79 $11,517.94
18. Amount Previously Reimbursed $0.00 $0.00
19. Current Amount Claimed $2,022.79 $11,517.94
Previously Disallowed Costs: $0.00
Resubmission of Disallowed Costs: $0.00 $0.00
TOTAL AMOUNT DUE $2,022.79 $11,517.94

EPA Form 1800-34A (Rev. 4-83)




RAC Work Assignment Cost Varla‘nce Report (WA-1) For Work Performed: 12/02/95 - 12/31/95

Contractor: Sverdrup Environmental, Inc.
Contract Number: 68-W5-0014

Work Assignment Number. 003-RSP-0714

Work Assignment Title: West Lake Landfill

Work Assignment Form:  Term

- A 8) © (D) (E) . (F)
(8+C) (E-D)
Current Month Cumulative Cost to Complete Total Performance Approved Work
Total Total  (Estimate) (Estimate) Plan Budget Variance

Billing Category . LOE Doliars_ LOE Dollars LOE Dollars _LOE Dollars LOE Dollars LOE Dollars
PLOE §90.01 3,108.37 0.0 0.00 3,108.37 0.0 0.00 (3,108.37)
Clerical . 0.00 0.00 0.0 0.00 0.00 0.0 0.00 '0.00
Total Direct Labor _ 590.01 3,108.37 0.0 0.00 3,108.37 0.0 0.00 (3,108.37)
Querhead 1,121.02 5,905.91 0.00 5,905.91 : 0.00 (5,905.91)
Direct Charges 0.00 10.25 0.00 10.25 0.00 (10.25)
Travel 0.00 230.05 0.00 230.05 000 . (230.05)
Equipment 0.00 | 0.00 0.00 0.00 ’ 0.00 0.00
Insurance 0.00 0.00 0.00 0.00 0.00 . ’ 0.00
CDM Federal 207.99 964.89 0.0 0.00 964.89 0.0 0.00 :_ (964.89)
Terracon 31.72 627.88 0.0 0.00 627.88 0.0 0.00 - (627.88)
M. Steele Enterprises 0.00 0.00 0.0 0.00 0.00 0.0 0.00 0.00
Zambrana . 0.00 0.00 0.0 0.00 0.00 0.0 0.00 0.00
CRS 0.00 270.00 0.0 0.00 270.00 0.0 0.00 (270.00)
Subpool -

Fixed Price 0.00 0.00 . © 0.00 0.00 0.00 . 0.00

CPFF 0.00 0.00 0.00° 0.00 0.00 - 0.00

Other " 0.00 0.00 0.00 ' 0.00 0.00 . 0.00
G8A ‘ 0.00 - 0.00 0.00 0.00 000 - 0.00°
Subtotal 1,850.74 11,117.35 0.00 11,117.35 0.00 (11,117.35)
Base Fee 72.05 400.59 0.00 400.59 0.00 (400.59)
Award Fee 0.00 0.00 0.00 0.00 0.00 0.00

Total 2,022.79 11,517.94 0.00 11,517.94 0.00 (11,517.94)




RAC Work Assignment Cost Varlance Report (WA-1)

For Work Performed: 12/02/95 - 12/31/95

Contractor: CDM Federal Programs Corp.
Contract Number: 68-W5-0014
Work Assignment Number:  003-RSP-0714
Work Assignment Title: West Lake Landfill
Work Assignment Form: Term
(A) (8 © (D) (€} (F)
(B+C) (E-D)
Current Month Cumulative Cost to Complete Total Performance Approved Work
Total Total (Estimate) (Estimate) Plan Budget Variance

Billing Category Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars
PLOE 85.46 348.57 0.0 0.00 348.57 0.0 0.00 (348.57)
Clerical _ 0.00 38.59 0.0 0.00 38.59 0.0 0.00 -(38.59)
Total Direct Labor 85.46 387.16 0.0 0.00 387.16 0.0 0.00 (387.16)
Fringe 30.42 137.84 0.00 137.84 0.00 (137.84)
Overhead 46.94 212.62 0.00 212.62 0.00 (212.62)
Direct Charges 4.48 39.83 0.00 39.83 0.00 - (39.83)
Travel 0.00 0.00 0.00 0.00 0.00 0.00
Equipment 0.00 0.00 0.00 0.00 0.00 R 0.00
Insurance 0.00 0.00 0.00 0.00 0.00 - 0.00
Subpool

Fixed Price 0.00 0.00 0.00 0.00 0.00 K 0.00

CPFF 0.00 0.00 0.00 0.00 0.00 0.00

Other 0.00 0.00 0.00 0.00 0.00 0.00
Handling 0.00 0.00 0.00 0.00 0.00 0.00
G8A 34.14 ' 168.62 0.00 158.62 0.00 158.62
Subtotal 201.44 936.07 0.00 936.07 0.00 (936.07)

" Base Fee . 6.55 28.82 0.00 28.82 0.00 (28.82)

Award Fee 0.00 0.00 0.00 0.00 0.00 0.00
Total 207.99 964.89 0.00 964.89 0.00 (964.89)




RAC Work Assignment Cost Variance Report (WA-1)

Contractor:
Contract Number:
Work Assignment Number:

Terracon Environmental, Inc.
68-W5-0014
003-RSP-0714

For Work Performed: 12/02/95 - 12/31/95

Work Assignment Title: West Lake Landfill
Work Assignment Form: Term
(A) (8) ©) (D) ) (F)
(B+C) (E-D)
Current Month Cumulative Cost to Complete ' Total Performance Approved Work
Total Total (Estimate) ({Estimate) Plan Budget Variance

Billing Category Hours Dollars Hours Dollars Dollars Hours Dollars Hours Dollars Hours - Dollars
PLOE 9.38 185.65 0.0 0.00 185.65 0.0 0.00 (185.65)
Clerical 0.00 0.00 0.0 0.00 0.00 0.0 0.00 0.00
Total Direct Labor 9.38 185.65 0.0 0.00 185.65 0.0 0.00 (185.65)
Fringe 462 91.52 0.00 91.52 0.00 (91.52)
Overhead 16.50 326.56 0.00 326.56 0.00 (326.56)
Direct Charges 0.00 0.00 0.00 0.00 0.00 0.00
Travel 0.00 0.00 0.00 0.00 0.00 0.00
Equipment 0.00 0.00 0.00 0.00 0.00 0.00
Insurance 0.00 0.00 0.00 0.00 0.00 0.00
Subpool

Fixed Price 0.00 0.00 0.00 0.00 0.00 0.00

CPFF 0.00 0.00 0.00 0.00 0.00 0.00

Other 0.00 0.00 0.00 0.00 0.00 0.00
G&A 0.00 0.00 0.00 0.00 0.00 0.00
Subtotal 30.50 603.73 0.00 603.73 0.00 (603.73)
Base Fee 1.22 24.15 0.00 24.15 0.00 (24.15)
Award Fee 0.00 0.00 0.00 0.00 0.00 0.00
Total 31.72 627.88 0.00 627.88 (627.88)

0.00




RAC Work Assignment Cost Variance Report (WA-1)

For Work Performed: 12/02/95 - 12/31/95

Contractor: CRS
Contract Number: 68-W5-0014
Work Assignment Number:  003-RSP-0714
Work Assignment Title: West Lake Landfill
Work Assignment Form: Term
(A ® © (D) €) (F)
(8+C) (E-D)
Current Month Cumulative Cost to Complete Total Performance Approved Work
Total Total (Estimate) (Estimate) Plan Budget Variance

Billing Category Hours Dollars Hours Doliars Dollars Hours Dollars Hours Dollars Hours Dollars
PLOE 0.0 0.00 270.00 0.0 0.00 270.00 0.0 0.00 (270.00)
Clericat 0.0 0.00 0.00 0.0 0.00- 0.00 . 0.0 0.00 0.00
Total Direct Labor 0.0 0.00 270.00 0.0 0.00 270.00 0.0 0.00 (270.00)
Overhead 0.00 0.00 0.00 0.00 0.00 0.00
Direct Charges . 0.00 0.00 0.00 0.00 0.00 0.00
Travel 0.00 0.00 0.00 0.00 0.00 0.00
Equipment 0.00 0.00 0.00 0.00 0.00 0.00
Insurance 0.00 0.00 0.00 0.00 0.00 0.00
Subpoot A

Fixed Price 0.00 0.00 0.00 0.00 0.00 0.00

CPFF 0.00 0.00 0.00 0.00 0.00 0.00

Other 0.00 0.00 0.00 0.00 0.00 0.00
G8A 0.00 0.00 0.00 0.00 0.00 0.00
Subtotal 0.00 270.00 0.00 270.00 0.00 (270.00)
Base Fee 0.00 0.00 0.00 0.00 0.00 0.00
Award Fee 0.00 0.00 0.00 0.00 0.00 0.00
Total 0.00 270.00 0.00 270.00 0.00 (270.00)




RAC Work Assignment Invoiced vs. Incurred Costs Report (WA-2)

For Work Performed: 12/02/95 - 12/31/95

Contractor: Sverdrup Environmental, Inc.
Contract Number: 68-W5-0014
Work Assignment: West Lake Landfill Site: 0.0
Work Assignment Type: Term
Incurred Current Month
Invoiced Current Month .
® (B) © ©) (€) ) ©)
C+D D+E
Cumulative Monthly Invoice Adjustments for Current Month Current Month Current Month Cumulative
Amount Invoiced Total Previous Months Incurred and Incurred, not Total Incurred Amount Incurred
Invoiced Invoiced (est.) (estimate) (estimate)
Billing Category LOE Dollars LOE Dollars LOE Dollars LOE Dollars LOE Dollars LOE Dollars LOE Dollars
. . Direct Labor . : o :

P4 274.02 0.0 0.00 0.0 . 0.00 0.00 0.0 - 0 0.0 0 274

P3 896.29 174.25 0.0 0.00 174.25 0.0 0 174 896

P2 1,629.67 345.68 0.0 0.00 345.68 0.0 0 346 1,630

P1 0.00 0.00 0.0 0.00 0.00 0.0 0 o 0

T2 . 0.00 0.00 0.0 0.00 0.00 0.0 0 o 0

T1 308.39 70.08 0.0 0.00 70.08 0.0 0 70 308
Total PLOE 3,108.37 590.01 0.0 0.00 5§90.01 0.0 0 590 3,108

CL 0.00 0.00 0.0 0.00 0.00 0.0 0 0 0
Total Direct Labor 3,108.37 590.01 0.0 0.00 590.01 0.0 0 590 3,108
Overhead 5,905.91 1,121.02 0.00 1,121.02 o} 1,121 5,906
Direct Charges 10.25 0.00 0.00 0.00 1] 0 10
Travel 230.05 0.00 0.00 0.00 0 0 230
Equipment 0.00 0.00 0.00 0.00 0 0 0
Insurance 0.00 0.00 0.00 0.00 0 0 0
'CODM Federal 964.89 . 207.99 0.0 0.00 : 207.99 0.0 0 208 965
Terracon 627.88 31.72 0.0 ’ 0.00 31.72 0.0 0 32 628
M. Steele Enterprises 0.00 k 0.00 0.0 0.00 . 0.00 0.0 0 X 0 0.0 0
Zambrana 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0:0 0
CRS 270.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 . 270
Subpool :

Fixed Price 0.00 0.00 0.00 0.00 0 0 0

CPFF 0.00 0.00 0.00 0.00 0 0 0

Other 0.00 0.00 0.00 0.00 0 0 0
G&A 0.00 - 0.00 0.00 0.00 0 0 0
Subtotal 11,117.35 1,950.74 0.00 1,950.74 0 1,951 11,117
Base Fee 400.59 72.05 0.00 72.05 0 72 401
Award Fee 0.00 0.00 0.00 0.00 0 0 0
Work Assignment Total 11,517.94 2,022.79 0.00 2,022.79 0 2,023 11,518




RAC Work Assignment Involced vs. Incurred Costs Report (WA-2)

For Work Performed: 12/02/95 - 12/31/95

Contractor: CDM Federal Programs Corp.
Contract Number: 68-W5-0014
Work Assignment: West Lake Landfill Site: 0
Work Assignment Type: Term
Incurred Cumrent Month
Invoiced Current Month
(A) (B) © (D) (E) () ©)
C+D D+E
Cumulative Monthly Invoice Adjustments for Current Month Current Month Current Month Cumulative
Amount Invoiced Total Previous Months Incurred and Incurred, not Total Incurred Amount Incurred
Invoiced Invoiced (est.)’ (estimate) (estimate)
Billing Category Hours Doliars Hours Dollars Hours Dollars Hours Dollars Hours. Dollars Hours Doliars Hours Dollars
- Direct Labor . : : :

P4 339.42 76.31 0.0 0.00 76.31 0.0 0 76 339

P3 0.00 0.00 0.0 0.00 0.00 0.0 0 0 0

P2 9.15 8.15 0.0 0.00 9.15 0.0 0 9 9

P1 0.00 0.00 0.0 0.00 0.00 0.0 0 0 0

T2 0.00 0.00 0.0 0.00 0.00 0.0 0 0 0

T1 0.00 0.00 0.0 0.00 0.00 0.0 0 0 [+]
Total PLOE" 348.57 85.46 0.0 0.00 85.46 0.0 0 85 349

CL 38.59 0.00 0.0 0.00 0.00 0.0 0 0 39
Total Direct Labor 387.16 85.46 0.0 0.00 85.46 0.0 0 85 387
Fringe 137.84 30.42 0.00 30.42 0 30 138
Overhead 212.62 46.94 0.00 46.94 0 47 213
Direct Charges 39.83 4.48 0.00 4.48 0 4 40
Travel 0.00 0.00 0.00 0.00 0 0 0
Equipment 0.00 0.00 0.00 0.00 0 0 0
Insurance : 0.00 0.00 0.00 0.00 0 0 0
Subpoo! -

Fixed Price ' 0.00 0.00 0.00 0.00 0 0 0

CPFF 0.00 0.00 0.00 0.00 0 0 0

Other ' 0.00 0.00 0.00 0.00 0 0 0
Handling 0.00 0.00 0.00 0.00 0 -0 0
G&A 158.62 34.14 0.00 34.14 0 34 159
Subtotal 936.07 201.44 0.00 201.44 0 201 936
Base Fee 28.82 8.55 0.00 6.55 0 7 29
Award Fee . 0.00 0.00 0.00 0.00 0 0 A ()
Work Assignment Total 964.89 207.99 0.00 207.99 0 208 965



RAC Work Assignment Invoiced vs. Incurred Costs Report (WA-2)

For Work Performed: 12/02/95 - 12/31/95

Contractor: Terracon Environmental, Inc.
Contract Number: 68-W5-0014 -
Work Assignment: West Lake Landfill Site: 0
Work Assignment Type: Term
Incurred Current Month
Invoiced Curmrent Month
A (B © (©) ® (F) ©
c+D D+E
Cumulative Monthly Invoice Adjustments for Current Month Current Month Current Month Cumulative
Amount invoiced Total Previous Months Incurred and Incurred, not Total Incurred Amount Incurred
Invoiced Invoiced (est.) (estimate) (estimate)

Billing Category Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars
Direct Labor

P4 14472 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 145

P3 0.00 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 1]

P2 18.76 9.38 0.0 0.00 9.38 0.0 0 9 19

P1 2217 0.00 0.0 0.00 0.00 0.0 0 0 22

T2 0.00 0.00 0.0 0.00 0.00 0.0 0 0 0

T 0.00 0.00 0.0 0.00 0.00 0.0 0 0 0
Total PLOE 185.65 9.38 0.0 0.00 9.38 0.0 0 9 186

CL 0.00 0.00 0.0 0.00 0.00 0.0 0 0 0
Total Direct Labor 185.65 9.38 0.0 0.00 9.38 0.0 0 9 186
Fringe 91.52 462 0.00 462 4] 5 92
Overhead 326.56 16.50 0.00 16.50 1] 17 327
Direct Charges 0.00 0.00 0.00 0.00 0 1] 0
Travel 0.00 0.00 0.00 0.00 0 0 [o]
Equipment 0.00 0.00 0.00 0.00 0 0 o]
Insurance 0.00 0.00 0.00 0.00 v} 0 0
Subpoo! )

Fixed Price 0.00 0.00 0.00 0.00 0 [} 0

CPFF 0.00 0.00 0.00 0.00 0 0 0

Other 0.00 0.00 0.00 0.00 0 0 0
G&A 0.00 0.00 0.00 0.00 0 0 0
Subtotal 603.73 30.50 0.00 30.50 0 31 604
Base Fee 2415 1.22 0.00 1.22 0 1 24
Award Fee 0.00 0.00 0.00 0.00 0 1] 0

— T wWerk Assigament Total T T T Te2788 3172 Y R Y 0 32 628



RAC Work Assignment Invoiced vs. Incurred Costs Report (WA-2)

For Work Performed: 12/02/95 - 12/31/95

Contractor: CRS
Contract Number: 68-W5-0014 .
Work Assignment: West Lake Landfill Site: 0
Work Assignment Type: Term
Incurred Current Month
Invoiced Current Month
® (B) © () (€ @) ©)
C+D D+E
Cumulative Monthly Invoice Adjustments for Current Month Current Month Current Month Cumulative
Amount Invoiced Total Previous Months Incurred and Incurred, not Total Incurred Amount Incurred
Invoiced Invoiced (est.) (estimate) (estimate)
Billing Category Hours Dollars Hours Doliars Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars
- Direct Labor : ’
P4 270.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 270
P3 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 [} 0.0 0 0
P2 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 [ 0.0 0 0
P1 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0
T2 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0
T 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0
Total PLOE 270.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 270
CL 0.00 0.0 0.00 0.0 . 0.00 0.0 0.00 0.0 0 0.0 0 0
Total Direct Labor 270.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 270
Overhead 0.00 0.060 0.00 0.00 0 4] 0
Direct Charges 0.00 0.00 0.00 0.00 0 0 0
Travel 0.00 0.00 0.00 0.00 0 0 0
Equipment 0.00 0.00 0.00 0.00 0 0 0
Insurance 0.00 0.00 0.00 0.00 0 0 0
Subpool )
Fixed Price 0.00 0.00 . 0.00 ' 0.00 0 0 0
CPFF 000 0.00 0.00 0.00 0 0 0
Other 0.00 0.00 0.00 0.00 0 0 0
G&A 0.00 0.00 0.00 0.00 o 0 0
Subtotal 270.00 0.00 0.00 0.00 0 0 270
Base Fee 0.00 0.00 0.00 0.00 0 0 0
Award Fee 0.00 0.00 0.00 0.00 0 0 0

- .. _.WorkAssignmentTotal. - .co- - — - - -270.00 - - -~ o e 000~ = -m = m e == 0,00 = e om0 e m e —maT s o ST mimemmm os S s S s o e



RAC Contract Involce Backup Report - Work Assignment (CIB-2)

-
l
|
iAcﬁvity: RIFS OS
|
|
|
i

Contract Number: 68-W5-0014 Work Assignment: 003-RSP-0714
Work Assignment Title: West Lake Landfill
Period of Performance: . 09/13/85 - 12/31/96 WA Form: Term
Contractor Name: Sverdrup Environmental, Inc. Invoice Number: 6
{nvoice Service Delivery Date: 12/02/95 - 12/31/95 Invoice Date: January 19, 1996
Task Category Code: PP
Task 1: Project Planning and Support -
PRIME CONTRACTOR Cument | Cumulative ] Approved Work Plan Budget
Cost Elements LOE/HRS | Dollars [ LOE/MRS I Dollars | LOEHRS ] Doliars
Direct Labor
P4
274.02
0.00
0.00
P-4 Subtotal 0.00 274.02 ! 00 0.00
P-3 ]
1)  Charles M. Gross 174.25 896.29 {
0.00 \
0.00 ;
P-3 Subtotal 174.25 896.29 ! 0.0 0.00
P-2
1)  Jon B. Niffenegger 345.68 1,629.67 z
0.00 |
0.00 |
P-2 Subtotal 345.68 1,629.67 P00 0.00
P-1 i
0.00 I
0.00 i
0.00 ;
P-1 Subtotal 0.00 0.00 0.0 -0.00
-2
0.00 |
0.00 '
0.00 |
T-2 Subtotal 0.00 0.00 ' 00 0.00
T-1 j
1) Aimee E. Hamilton 70.08 308.39
0.00 .
0.00 ‘
T-1 Subtotal 70.08 308.39 | 00 0.00
TOTAL, PROFESSIONAL 590.01 3,108.37 i 00 0.00
Clerical 0.0 0.00 3
0.0 0.00 !
0.0 0.00 t
0.0 0.00 |
TJOTAL, CLERICAL 0.0 0.00 0.0 0.00 + 00 0.00
. . ! . .
TOTAL, DIRECT LABOR | | 550.01 | ] 3,108.37 : 00 0.00
DIRECT COSTS |
ODC's )
Reproduction 0.00 0.00 | 0.00
Supplies 0.00 0.00 ; 0.00
Mait/Courier 0.00 10.25 ; 0.00
Computer Time 0.00 0.00 | 0.00
Reports 0.00 0.00 , 0.00
Telephone 0.00 0.00 ! 0.00
Advertising 0.00 0.00 ! 0.00
Other 0.00 0.00 ! 0.00
Subtotal, ODCs 0.00 10.25 i 0.00
Travel 0.00 230.05 ! 0.00
Equipment 0.00 0.00 . 0.00
Subpool 0.00 0.00 l 0.00
Pollution Liability Insurance 0.00 0.00 N 0.00
TOTAL, DIRECT COSTS 0.00 240.30 . 0.00
?OTAL. PRIME DIRECTS i 590.01 i 3.348.67 1 0.0 0.00
{LOE/HOURS &COST) ! "
i
INDIRECT COSTS . i
Fringe Benefits 0.00% 0.00 0.00 ' 0.00
Overhead - Office 190.00% 1,121.02 5,905.91 | 0.00
Overhead - Field 105.00% 0.00 0.00 : 0.00
Handling 0.00% 0.00 0.00 ' 0.00
G&A 0.00% 0.00 0.00 | 0.00
TOTAL, PRIME INDIRECT COSTS 1,121.02 5,905.91 t 0.00
¢
Base Fees
4% of Total Prime Costs, exc. PLI & Subs 67.41 364.77 0.00
2% of Team Subs, Less Fee & PLI 464 35.82 ; 0.00
2% of Total Subcontracting Pool 0.00 0.00 : 0.00
Subtotal, Base Fees 72.05 400.59 0.00
TOTAL, PRIME COSTS 1,783.08 8,655.17 0.00 N
'DIRECTS+INDIRECTS+BASE FEE]

Standard Form 1035-Invoice Continuation




RAC Contract Involce Backup Report - Work Assignment (CIB-2)

R

!

ITOTAL, PRIME COSTS
{DIRECTS+INDIRECTS+BASE FEE)

I
) |
Contract Number: 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: RIFS OS
Work Assignment Title: West Lake Landfill '
Period of Performance: 09/13/95 - 12/31/96 WA Form: Term )
Contractor Name: Sverdrup Environmental, Inc. Invoice Number: 6 :
invoice Service Delivery Date:  12/02/95 - 12/31/95 Invoice Date: January 18, 1996
TOTAL OF ALL TASKS !
PRIME CONTRACTOR Current I Cumulative I Approved Work Plan Budget
Cost Elements { LOEMRS T Dollars | LOEHRS | Dollars | _LOEHRS Dollars
!
P4 ;
{
i
" P-4 Subtotal 0.00 274.02 Y 0.00
P-3 :
i
P-3 Subtotal 174.25 896.29 i 00 0.00
P2 !
P-2 Subtotal 345.68 1,629.67 0.0 0.00
P1
|
i
P-1 Subtotal 0.00 0.00 i 0.0 0.00
T-2 , x
!
T-2 Subtotal 0.00 0.00 i 00 0.00
i.1 :
t
|
» 1
T-1 Subtotal 70.08 308.39 ' 00 0.00 -
TOTAL, PROFESSIONAL 590.01 3,108.37 ' 0.0 0.00
Clerical !
t
|
TOTAL, CLERICAL 0.00 0.00 00 0.00
TOTAL, DIRECT LABOR 590.01 3,108.37 ' 0.0 0.00
!
DIRECT COSTS :
ODC's |
Reproduction 0.00 0.00 ! 0.00
Supplies 0.00 0.00 ! 0.00
Mail/Courier 0.00 10.25 i 0.00
Computer Time 0.00 0.00 , 0.00
Reports 0.00 0.00 0.00
Telephone 0.00 0.00 ' 0.00
Advertising 0.00 0.00 ! 0.00
Other 0.00 0.00 ! 0.00
Subtotal, ODCs 0.00 10.25 ‘ 0.00
Travel 0.00 230.05 | 0.00
Equipment 0.00 0.00 | 0.00
Subpool 0.00 0.00 i 0.00
Pollution Liability Insurance 0.00 0.00 | 0.00
TOTAL, DIRECT COSTS 0.00 240.30 . 0.00
l OTAL, PRIME DIRECTS 580.01 3,348.67 , 000“
{LOE/HOURS &COST) !
INDIRECT COSTS i
Fringe Benefits 0.00 0.00 ) 0.00
Overhead - Office 1,121.02 5,905.91 ! 0.00
Overhead - Fleld 0.00 0.00 H 0.00
Handling 0.00 0.00 | 0.00
G_A 0.00 0.00 : 0.00
TOTAL, PRIME INDIRECT COSTS 1,121.02 5,905.91 [ 0.00
i
Base Fees i
4% of Total Prime Costs, exc. PL| & Subs 67.41 364.77 ! 0.00
2% of Team Subs, Less Fee & PLI 4,64 35.82 0.00
2% of Total Subcontracting Pool 0.00 0.00 i 0.00
Subtotal, Base Fees 72.05 400.59 ! 0.00
|
1,783.08 9,655.17 '

0.00”
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RAC Contract Invoice Backup Report - Work Assignment (C1B-2)

[FOTAL, TEAM SUB COSTS
DIRECTS+INDIRECTS+BASE FEE]

]

Contract Number: 68-W5-0014 ] Work Assignment: 603-RSP-0714 Activity: RI/FS OS
Work Assignment Title: West Lake Landfili
Period of Performance: 09/13/95 - 12/31/96 WA Form: Term
Contractor Name: CDM Federal Programs Corp. Invoice Number: 6
Invoice Service Delivery Date: 12/02/95 - 12/31/95 Invoice Date: January 19, 1996
1
Task Category Code: PP
Task 1: Project Planning and Support :
TEAM SUBCONTRACTOR Curmrent Cumulative | Approved Work Plan Budget
Cost Elements LOE/HRS | Dollars [ LOEHRS | Dollars ] LOE/HRS | Dollars
Direct Labor ]
P4 1) J. Frasco 76.31 76.31 ;
29.66 1
43.85 !
175.20 ‘
14.40 !
P-4 Subtotal 76.31 339.42 ; 0.0 0.00
P-3 i
0.00 !
0.00 1
0.00 !
P-3 Subtotal 0.00 0.00 0.0 0.00
P-2
1) G. Visser 9.15 9.15 !
0.00 |
0.00 ! .
P-2 Subtotal 9.15 9.18 i 0.0 0.00
P-1 i
0.00 1
0.00 |
0.00 .
P-1 Subtotal 0.00 0.00 : 0.0 0.00
T.z t
0.00 !
0.00 :
0.00 .
T-2 Subtotal 0.00 0.00 : 0.0 0.00
T-1 !
0.00 !
0.00 i
0.00 :
T-1 Subtotal 0.00 0.00 . 0.0 0.00
TOTAL, PROFESSIONAL 85.46 348.57 | 0.0 0.00
Clerical 38.59 :
0.00 :
0.00 ;
0.00 |
TOTAL, CLERICAL 0.00 38.59 i 0.0 0.00
TOTAL, DIRECT LABOR 85.46 387.16 1 0.0 0.00
DIRECT COSTS |
ODC's |
Reproduction 0.00 0.00 i
Supplies 0.00 0.00 i
Mail/Courier 2.28 2.28 i
Computer Time 0.00 1.56 '
Reports 0.00 0.00 |
Telephone 0.00 0.00 !
Advertising 0.00 0.00 i
Other 2.20 35.99 .
Subtotal, ODCs 4.48 39.83 t 0.00
Travel 0.00 0.00 |
Equipment 0.00 0.00 f
Subpool 0.00 0.00 '
Pollution Liability insurance 0.00 0.00 |
TOTAL, DIRECT COSTS 4.48 39.83 ‘ 0.00
OTAL, TEAM SUB DIRECTS 89.94 - 426.99 t 0.0 0.00
F {LOE/HOURS &COST) - . u
|
INDIRECT COSTS ) i
Fringe Benefits 35.60% 30.42 137.84 !
Overhead 40.50% 46.94 212.62 1
Handling 4.80% 0.00 0.00 )
G&A 20,40% 34.14 158.62 |
TOTAL, TEAM SUB INDIRECT COSTS 111.50 509.08 1 0.00
Base Fees %
4% of Total Team Sub Costs, exc. PLI & Subs 6.55 28.82 ]
2% of Total Subcontracting Pool 0.00 0.00
Subtotal, Base Fees 6.55 28.82 ;
207.99 964.89 }
T
!
t
{

Standard Form 1035-Invoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014

Work Assignment Title: West Lake Landfill

Period of Performance: 09/13/95 - 12/31/96
Contractor Name: CDM Federal Programs Corp.

Invoice Service Delivery Date: 12/02/95 - 12/31/95

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number: 6 .
Invoice Date: January 19, 1996

TOTAL OF ALL TASKS . . . :
TEAM SUBCONTRACTOR [ Current Cumulative Approved Work Plan Budget
Cost Elements [ LOEMHRS | Dollars | _LOEMRS - Dollars LOE/HRS
|
Direct Labor :
P-4 i
P-4 Subtotal 76.31 339.42 0.0 0.00
P-3 ! '
!
i
P-3 Subtotal 0.00 0.00 0.0 0.00
P-2
|
!
P-2 Subtotal 915 515 00 0.00
P !
i
!
P-1 Subtotal 0.00 0.00 . 0.0 0.00
T-2 |
i
|
T-2 Subtotal 0.00 0.00 ! 0.0 0.00
T-1 !
i
i
i
T-1 Subtotal 0.00 0.00 ! 0.0 0.00
TOTAL, PROFESSIONAL 85.46 348.57 | 0.0 0.00
1
Clerical ,
|
i
|
TOTAL, CLERICAL 0.00 38.59 ! 0.0 0.00
TOTAL, DIRECT LABOR 85.46 387.16 l 0.0 0.00
DIRECT COSTS !
ODC's |
Reproduction 0.00 0.00 : 0.00
Supplies 0.00 0.00 ? 0.00
Mail/Courier 2.28 2.28 : 0.00
Computer Time 0.00 1.56 ' 0.00
Reports 0.00 0.00 | 0.00
Telephone 0.00 0.00 t 0.00
Advertising 0.00 0.00 i 0.00
Other 2.20 35.99 ; 0.00
Subtotal, ODCs 4.48 39.83 : 0.00
Travel 0.00 0.00 | 0.00
Equipment 0.00 0.00 1 0.00
Subpool 0.00 0.00 | 0.00
Pollution Liability Insurance 0.00 0.00 ! 0.00
TOTAL, DIRECT COSTS 448 39.83 , 0.00
OTAL, TEAM SUB DIRECTS : i 69.04 ] ; o.oo"
"1= {LOE/HOURS &COST) :
i
INDIRECT COSTS |
Fringe Benefits 35.60% 30.42 137.84 ; 0.00
Overhead 40.50% 46.94 212.62 ; 0.00
Handling 4.80% 0.00 0.00 ! 0.00
G&A 20.40% 34.14 168.62 ! 0.00
TOTAL, TEAM SUB INDIRECT COSTS 111.50 509.08 0.00
Base Fees
4% of Total Team Sub Costs, exc. PLI & Subs 6.55 28.82 0.00
2% of Total Subcontracting Pool 0.00 0.00 0.00
Subtotal, Base Fees 6.55 28.82 0.00
!
[TOTAL, TEAM SUB COSTS 207.99 = 964.69 ' 0.00

{ (DIRECTS+INDIRECTS+BASE FEE)
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RAC Contract invoice Backup Report - Work Asslignment (CIB-2)

Contract Number: 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: RYWFS OS
Work Assignment Title: West Lake Landfill [
Period of Performance: 09/13/95 - 12/31/96 WA Form: Term |
Contractor Name: Terracon Environmental, inc. Invoice Number: 6 !
Invoice Service Delivery Date:  12/02/95 - 12/31/95 invoice Date: January 19, 1996 f
Task Category Code: PP |
Task 1: Project Planning and Support !
TEAM SUBCONTRACTOR Current ] Cumulative | Approved Work Plan Budget
Cost Elements LOE/HRS | Dollars |  LOEMHRS | Dollars | LOEMHRS ] Dollars
[
Direct Labor f
P4 |
144,72 |
0.00 |
0.00 .
P-4 Subtotal 0.00 144.72 i 0.0 0.00
P-3 ; ’
0.00 !
0.00 P
0.00
P-3 Subtotal 0.00 0.00 0.0 0.00
P-2
1) Rebecca Russell 9.38 18.76
0.00 !
0.00 :
P-2 Subtotal 9.38 18.76 i 0.0 0.00
P-1 i
22.17 i
0.00 i
0.00 )
P-1 Subtotal 0.00 22.17 . 0.0 0.00
T-2 i
0.00 |
0.00 )
0.00 !
T-2 Subtotal 0.00 0.00 ! 0.0 0.00
T-1 !
0.00 !
0.00 |
0.00 i
T-1 Subtotal 0.00 0.00 . 0.0 0.00
TOTAL, PROFESSIONAL 9.38 185.65 i 0.0 0.00
1
Clerical 0.00 |
0.00 ;
0.00 !
0.00 . 7
TOTAL, CLERICAL 0.00 0.00 ! 0.0 0.00
TOTAL, DIRECT LABOR 9.38 185.65 , 0.0 0.00
DIRECT COSTS f
ODC's :
Reproduction 0.00 0.00 ; 0.00
Supplies 0.00 0.00 ; 0.00
Mail/Courier 0.00 0.00 [ 0.00
Computer Time 0.00 ‘ 0.00 ! 0.00
Reports 0.00 0.00 } 0.00
Telephone 0.00 0.00 : 0.00
Advertising 0.00 0.00 | 0.00
Other 0.00 0.00 ! 0.00
Subtotal, ODCs 0.00 0.00 | 0.00
1
Travel 0.00 0.00 ; 0.00
Equipment 0.00 0.00 i 0.00
Subpool 0.00 0.00 \ 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, DIRECT COSTS 0.00 . 0.00 | 0.00
|
OTAL, TEAM SUB DIRECTS 9.38 185.65 : 0.0 0.00
I/ (LOE/HOURS &COST) 1 '
INDIRECT COSTS i
Fringe Benefits 49.30% 4.62 : 91.52 l 0.00
Overhead 175.90% 16.50 . 326.56 . 0.00
Handling 0.00% 0.00 0.00 ' 0.00
G8&A 0.00% 0.00 0.00 ! 0.00
TOTAL, TEAM SUB INDIRECT COSTS 21.12 418.08 i 0.00
1
Base Fees ;
4% of Total Team Sub Costs, exc. PLI & Subs 1.22 24.15 0.00
2% of Total Subcontracting Pool 0.00 ) 0.00 0.00
Subtotal, Base Fees 1.22 24.15 0.00
‘TOTAL, TEAM SUB COSTS 31.72 627.88 0.00 "
(DIRECTS+INDIRECTS+BASE FEE) -

Standard Form 1035-Invoice Continuation



RAC Contra;:t Invoice Backup Report - Work Assignment (CIB-2)

Work Assignment: 003-RSP-0714

t
!
|
Activityl: RIFS OS

Contract Number: 68-W5-0014
Work Assignment Title: West Lake Landfill ‘
Period of Performance: 09/13/95 - 12/31/96 WA Form; Term
Contractor Name: Terracon Environmental, Inc. Invoice Number: 6
Invoice Service Delivery Date;  12/02/95 - 12/31/95 Invoice Date: January 19, 1996
|
|
TOTAL OF ALL TASKS i
TEAM SUBCONTRACTOR I Current ] Cumulative | Approved Work Plan Budget
Cost Elements - | LOEMHRS | Dollars | LOE/HRS | Dollars | LOEMHRS | Dollars
Direct Labor )
P4 {
|
|
P-4 Subtotal . 0.0 0.00 . 144.72 : 0.0 0.00
P-a i
i
P-3 Subtotal 0.0 0.00 0.0 0.00 i 0.0 0.00
P-2 1
!
|
P-2 Subtotal || 9.38 . 18,76 ! 0.0 0.00
CX] '
|
P-1 Subtotal _ 0.0 0.00 | 22.17 ? 0.0 0.00
T-2 |
:
;
T-2 Subtotal 0.0 0.00 0.0 0.00 ' 0.0 0.00
T‘1 N
i
T-1 Subtotal 0.0 0.00 0.0 0.00 . 0.0 0.00
TOTAL, PROFESSIONAL , | ] 9.38 N | ~ 185.65 5 0.0 0.00
Clerical »
i
TOTAL, CLERICAL 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR - . | ] 9.38 [ | 185.65 0.0 0.00
i
DIRECT COSTS |
0oDC's !
Reproduction 0.00 0.00 ' 0.00
Supplies 0.00 0.00 ! 0.00
Mail/Courier . 0.00 0.00 ! 0.00
Computer Time 0.00 0.00 : 0.00
Reports 0.00 0.00 | 0.00
Telephone 0.00 0.00 i 0.00
Advertising 0.00 0.00 ; 0.00
Other 0.00 0.00 . 0.00
Subtotal, ODCs . 0.00 0.00 ; 0.00
. | ‘
Travel 0.00 0.00 | 0.00
Equipment ! 0.00 0.00 ! 0.00
Subpoo! ) 0.00 0.00 ! 0.00
Poliution Liability Insurance 0.00 0.00 0.00
TOTAL, DIRECT COSTS 0.00 0.00 0.00
rOTAL, TEAM SUB DIRECTS 9.38 185.65 ‘ 0.00‘“
{(LOE/HQURS &COST) !
INDIRECT COSTS 1
Fringe Benefits 49.30% 4.62 91.52 1 0.00
Overhead 175.90% 16.50 326.56 1 0.00
Handling 0.00% 0.00 0.00 | 0.00
G8&A 0.00% 0.00 0.00 | 0.00
TOTAL, TEAM SUB INDIRECT COSTS 21.12 418.08 1 0.00
Base Fees ] |
4% of Total Team Sub Costs, exc. PLI & Subs . 1.22 24.15 ! 0.00
2% of Total Subcontracting Pool 0.00 0.00 l 0.00
Subtotal, Base Fees . 1.22 24.15 | 0.00
TOTAL, TEAM SUB COSTS 31.72 627.88 0.00
DIRECTS+INDIRECTS+BASE FEE .
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RAC Contract Invoice Backup Report - Work Asslgnment (CiB-2)

68-W5-0014

003-RSP-0714

Contract Number: Work Assignment: Activity: RI/FS OS
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 - 12/31/96 WA Form: Term
Contractor Name: CRS Invoice Number: 6 !
Invoice Service Delivery Date:  12/02/95 - 12/31/95 Invoice Date: January 19, 1996
Task Category Code: PP
Task 1: Project Pianning and Support :
TEAM SUBCONTRACTOR Current Cumulative | Approved Work Plan Budget
Cost Elements LOE/HRS | Dollars LOE/HRS | Dollars [ LOEMHRS | Dollars
Direct Labor
P-4
H 270.00 !
. 0.00 i
0.0 - 0.00 !
P—4 Subfotal 0.0 0.00 | B 270.00 : 0.0 0.00
P-3 T
0.0 0.00 .
0.0 0.00 :
0.0 0.00 !
P-3 Subtotal 0.0 0.00 0.0 0.00 i 0.0 0.00
P-2 !
0.0 0.00 !
0.0 0.00 :
0.0 0.00 . .
P-2 Subtotal 0.0 0.00 0.0 0.00 . 0.0 0.00
P-1 : i
0.0 0.00 |
0.0 0.00 |
0.0 0.00 |
P-1_Subtotal 0.0 0.00 0.0 0.00 : 0.0 0.00
T-2 i
0.0 0.00 ;
0.0 0.00 ,
0.0 0.00 .
T-2 Subtotal 0.0 0.00 0.0 0.00 ! 0.0 0.00
T-1 |
0.0 0.00 |
0.0 0.00 |
0.0 0.00
T-1 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, PROFESSIONAL 0.0 0.00 270.00 0.0 0.00
i
Clerical 0.0 0.00 '
0.0 0.00 i
0.0 0.00 :
0.0 0.00 !
TOTAL, CLERICAL 0.0 0.00 - 0.0 0.00 ! 0.0 0.00
TOTAL, DIRECT LABOR 0.0 0.00 . 270.00 i 0.0 0.00
3
DIRECT COSTS !
ODC's |
Reproduction 0.00 0.00 t
Supplies 0.00 0.00 |
Mail/Courier 0.00 0.00 !
Computer Time 0.00 0.00 '
Reports 0.00 0.00 :
Telephone 0.00 0.00 1
Advertising 0.00 0.00 |
Other 0.00 0.00 :
Subtotal, ODCs 0.00 0.00 ' 0.00
]
Travel 0.00 0.00 i
Equipment 0.00 0.00 ]
Subpool 0.00 0.00 ‘
Pollution Liability Insurance 0.00 0.00 !
TOTAL, DIRECT COSTS 0.00 0.00 ! 0.00
(OTAL, TEAM SUB DIRECTS 0.0 0.00 [ ] 270.00 z 0.0 0.00
{(LOE/HOURS &COST) :
INDIRECT COSTS |
Fringe Benefits 0.00% 0.00 0.00 I
Qverhead 0.00% 0.00 0.00
Handling 0.00% 0.00 0.00 i
G8A 0.00% 0.00 0.00 '
TOTAL, TEAM SUB INDIRECT COSTS 0.00 0.00 i 0.00
'
Base Fees '
0.0% of Total Team Sub Costs, exc. PLI & Subs 0.00 0.00
Subtotal, Base Fees 0.00 . 0.00
0.00 270.00

lTOTAL, TEAM SUB COSTS

(DIRECTS+INDIRECTS+BASE FEE)

J
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RAC Contract Invoice Backup Report - Work Assignment (CIB-?)

Contract Number: 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: RIFFS OS
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 - 12/31/96 WA Form; Term
Contractor Name: CRS Invoice Number: 6
Invoice Service Delivery Date:  12/02/85 - 12/31/95 Invoice Date: January 19, 1996
TOTAL OF ALL TASKS j
TEAM SUBCONTRACTOR [ Current 1 Cumulative | Approved Work Plan Budget
Cost Elements [ LOEMHRS ] Dollars [ LOEMHRS _ ] Dollars | LOE/HRS Dollars
Direct Labor l
P-4
P-4 Subtotal 0.0 0.00 [ | 270,00 0.0 0.00
P-3
P-3 Subtotal 0.0 0.00 0.0 0.00 | 0.0 0.00
P-2 :
|
i
!
P-2 Subtotal 0.0 0.00 0.0 0.00 i 0.0 0.00
X] ' !
!
i
P-1 Subtotal 0.0 0.00 0.0 : 0.00 i 0.0 0.00
T-2 '
|
T-2 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
T-1
!
|
:
T-1 Subtotal 0.0 0.00 .00 0.00 : 0.0 0.00
TOTAL, PROFESSIONAL 0.0 0.00 |} 270.00 i 0.0 0.00
Clerical ‘ i
f
i
TOTAL, CLERICAL 0.0 0.00 0.0 0.00 : 0.0 0.00
TOTAL, DIRECT LABOR 0.0 0.00 1 B 270.00 : 0.0 0.00
. i
DIRECT COSTS ;
ODC's !
Reproduction 0.00 0.00 ! 0.00
Supplies 0.00 0.00 ! 0.00
Mail/Courier 0.00 0.00 | 0.00
Computer Time 0.00 0.00 ; 0.00
Reports 0.00 0.00 t 0.00
Telephone 0.00 ‘ 0.00 ! 0.00
Advertising 0.00 0.00 ' 0.00
Other 0.00 : 0.00 . 0.00
Subtotal, ODCs . 0.00 0.00 i 0.00
Travel ' 0.00 0.00 : 0.00
Equipment 0.00 0.00 ' 0.00
Subpool 0.00 . 0.00 . 0.00
Pollution Liability Insurance 0.00 0.00 ! 0.00
TOTAL, DIRECT COSTS 0.00 . 0.00 ! 0.00
- i
[ OTAL, TEAM SUB DIRECTS i 0.00 : 270.00 | 0.00
(LOE/THOURS &COST)
INDIRECT COSTS !
Fringe Benefits 0.00% 0.00 - 0.00 | 0.00
Overhead 0.00% 0.00 C 0.00 0.00
Handling 0.00% 0.00 0.00 : 0.00
G&A 0.00% 0.00 0.00 : 0.00
TOTAL, TEAM SUB INDIRECT COSTS 0.00 . - 0.00 i 0.00
Base Fees : |
7.5% of Total Team Sub Costs, exc. PL| & Subs 0.00 0.00 0.00
Subtotal, Base Fees 0.00 0.00 0.00
TOTAL, TEAM SUB COSTS 0.00 o 270.00 0.00

(DIRECTS+INDIRECTS+BASE FEE)
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RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

F-———

Contract Number: 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: RIFS OS
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 - 12/31/96 WA Form: Term
Contractor Name: Sverdrup Environmental, Inc. Invoice Number. 6
Invoice Service Delivery Date; 12/02/95 - 12/31/85 Invoice Date: January 19, 1996 \
Task Category Code: PP
Task 1: Project Planning and Support
TOTALS FOR TASK 1
[ Current | i Cumulative [ Approved Work Plan Budget
Cost Elements - [ LOEMHRS | Dollars |  LOEMRS | Dollars ] LOEHRS | Dollars
PRIME CONTRACTOR ]
TOTAL, DIRECT LABOR (LOE/HRS) % 590.01 “ 3,108.37 | 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) X 0.00 | 0.00 ! 0.0 0.00
TOTAL, DIRECT COSTS !
Other Direct Costs 0.00 10.25 ! 0.00
Travel 0.00 23005 | 0.00
Equipment 0.00 0.00 I 0.00
Subpool 0.00 0.00 f 0.00
Poliution Liability insurance 0.00 0.00 / 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 1,121.02 5,805.91 ! 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 ! 0.00
TOTAL, BASE FEE (Prime) 3 72.05 400.59 i 0.00
TOTAL, TASK 1 COSTS B 1,763.08 [ ] 9,655.17 1 0.0 0.00
I
CDM FEDERAL PROGRAMS CORP. '
TOTAL, DIRECT LABOR (LOE/HRS) ! 85.46 348.57 ! 0.0 0.00 -
TOTAL, DIRECT LABOR (Clerical) ’ . 0.00 38.59 ) 0.0 0.00
TOTAL, DIRECT COSTS - '
Other Direct Costs 448 30.83 ¥ 0.00
Travel 0.00 0.00 | 0.00
Equipment 0.00 0.00 | 0.00
Subpool 0.00 0.00 i 0.00
Poliution Liability Insurance 0.00 0.00 ' 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 111.50 509.08 , 0.00
TOTAL, TEAM SUB FEES (as negotiated) 6.55 28.82 f 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 i 0.00
TOTAL, TASK 1 COSTS H 207.99 [ ] 964.89 , 0.0 0.00
TERRACON ENVIRONMENTAL, INC. 7
TOTAL, DIRECT LABOR (LOE/HRS) 0.5 0.38 H 185.65 { 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 X 0.00 % 0.0 0.00
TOTAL, DIRECT COSTS !
Other Direct Costs 0.00 0.00 } 0.00
Travel 0.00 0.00 ; 0.00
Equipment 0.00 0.00 | 0.00
Subpool 0.00 0.00 i 0.00
Pollution Liability Insurance 0.00 0.00 f 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 21.12 418.08 2 0.00
TOTAL, TEAM SUB FEES (as negotiated) 1.22 24.15 | 0.00
TOTAL, BASE FEE (Prime) 0.00 : 0.00 ! 0.00
TOTAL, TASK1COSTS | 3172 N | 627.88 i 0.0 0.00
|
M. STEELE ENTERPRISES, INC. |
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 0.0 0.00 : 0.0 0.00
TOTAL, DIRECT LABOR (Cterical) . 0.0 0.00 0.0 0.00 ' 0.0 0.00
TOTAL, DIRECT COSTS ;
Other Direct Costs 0.00 0.00 ! 0.00
Travel 0.00 0.00 ' 0.00
Equipment 0.00 0.00 i 0.00
Subpool 0.00 0.00 : 0.00
Pollution Liabiiity Insurance 0.00 0.00 ! 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 i 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 ! 0.00
TOTAL, BASE FEE (Prime) 0.00 : 0.00 i 0.00
TOTAL, TASK 1 COSTS 0.0 0.00 0.0 0.00 1 0.0 0.00
ZAMBRANA ENGINEERING, INC. i
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 0.0 0.00 : 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 - 0.0 0.00 1 0.0 0.00
TOTAL, DIRECT COSTS |
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpoot 0.00 0.00 © 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) . 0.00 0.00 0.00
TOTAL, TASK 1 COSTS 0.0 0.00 0.0 0.00 0.0 0.00

Standard Form 1035-Invoice Continuation



RAC Contrat;t Invoice Backup Report - Work Assignment (CIB-2)

i
|
I
Contract Number: 68-W5-0014 Work Assignment; 003-RSP-0714 Activil;lf: RIFFS OS
Work Assignment Title: West Lake Landfill .
Period of Performance: 09/13/95 - 12/31/96 WA Form: Term ‘
Contractor Name: Sverdrup Environmental, inc. Invoice Number: 6 |
Invoice Service Delivery Date: 12/02/95 - 12/31/95 Invoice Date: January 19, 1996 |
¥
!
TOTAL OF ALL TASKS }
TOTALS FOR ALL TASKS g
: |
. ! Current | Cumulative | + Approved Work Plan Budget
Cost Elements [ LOE/HRS ] Dollars [ LOE/HRS | Dollars |  LOEMHRS ] Dollars
PRIME CONTRACTOR !
TOTAL, DIRECT LABOR (LOE/HRS) H 590.01 “ 3,108.37 | 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) . 0.00 . 0.00 ‘ 0.0 . 0.00
TOTAL, DIRECT COSTS . ! R
Other Direct Costs ) 0.00 . 10.25 ! 0.00
Travel 0.00 230.05 l 0.00
Equipment 0.00 0.00 [ 0.00
Subpool 0.00 0.00 ! 0.00
Pollution Liability Insurance 0.00 0.00 | 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 1,121.02 5,805.91 l 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 i 0.00
TOTAL, BASE FEE (Prime) ' 72.05 400.59 i 0.00
TOTAL, ALL TASKS . - 1,783.08 - 9,655.17 ! 0.0 0.00
E
CDM FEDERAL PROGRAMS CORP. ]
TOTAL, DIRECT LABOR (LOE/HRS) H 85.46 348.57 X 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) . 0.00 38.59 | 0.0 0.00
TOTAL, DIRECT COSTS |
Other Direct Costs 448 39.83 ! 0.00
Travel ' 0.00 0.00 0.00
Equipment 0.00 ” 0.00 l 0.00
Subpool 0.00 0.00 0.00
Poliution Liability Insurance 0.00 0.00 ! 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 111.50 509.08 i 0.00
TOTAL, TEAM SUB FEES (as negotiated) 655 28.82 ! 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 . 0.00
TOTAL, ALLTASKS 4 ; | B 207.99 [ ) 864.89 1 0.0 0.00
TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS) H 9.38 H : 185.65 : 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) . 0.00 i 0.00 i 0.0 ’ 0.00
TOTAL, DIRECT COSTS : : . i
Other Direct Costs 0.00 : 0.00 ! 0.00
Travel 0.00 0.00 i 0.00
Equipment 0.00 0.00 ! 0.00
Subpool 0.00 0.00 . 0.00
Pollution Liability Insurance 0.00 0.00 | 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 21.12 418.08 I 0.00
TOTAL, TEAM SUB FEES (as negotiated) : 1.22 24.15 ; 0.00
TOTAL, BASE FEE (Prime) . 0.00 0.00 . 0.00
TOTAL, ALL TASKS B 31.72 [ ] 627.88 ; 0.0 0.00
M. STEELE ENTERPRISES, INC. : '
TOTAL, DIRECT LABOR (LOE/HRS) ’ 0.0 0.00 0.0 0.00 i 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) ) 0.0 0.00 0.0 0.00 ! 0.0 0.00
TOTAL, DIRECT COSTS ] i
Other Direct Costs 0.00 0.00 I 0.00
Travel 0.00 0.00 I 0.00
Equipment 0.00 . 0.00 ; 0.00
Subpool ) 0.00 0.00 i 0.00
Pollution Liability Insurance 0.00 0.00 ; 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 ; 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 : 0.00 ‘ 0.00
TOTAL, BASE FEE (Prime) - 0.00 - 0.00 . 0.00
TOTAL, ALL TASKS 0.0 0.00 ~ 00 0.00 3 0.0 0.00
ZAMBRANA ENGINEERING, INC. [
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 0.0 0.00 i 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.0 0.00 ' 0.0 0.00
TOTAL, DIRECT COSTS ] ! X
Other Direct Costs . 0.00 0.00 i 0.00
Travel 0.00 - 0.00 | 0.00
Equipment 0.00 0.00 ' 0.00
Subpool 0.00 ' 0.00 ! 0.00
Pollution Liability Insurance 0.00 0.00 ' 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) ’ 0.00 0.00 - 0.00
TOTAL, TEAM SUB FEES (as negotiated) : 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, ALL TASKS 0.0 0.00 0.0 0.00 i 0.0 0.00

Standard Form 1035-Invoice Continuation




RAC Contra;:t Invoice Backup-Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014

Work Assignment Title: West Lake Landfil

Period of Performance: 09/13/95 - 12/31/96
Contractor Name: Sverdrup Environmental, Inc.

Invoice Service Delivery Date: 12/02/95 - 12/31/85

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number. 6
Invoice Date: January 19, 1996

Activity:

RI/FS OS

Standard Form 1035-Invoice Continuation

Task Category Code: PP '
Task 1: Project Planning and Support
TOTALS FOR TASK 1 ’
| Cument | Cumulative Approved Work Plan Budget
Cost Elements {  LOEHRS ] Dollars | LOEHRS | Dollars LOE/HRS | Dollars
CRS ) !
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 H 270.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 K 0.00 0.0 0.00
TOTAL, DIRECT COSTS :
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpoo! 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 | 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 ! 0.00
~ TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime)
TOTAL, TASK1 COSTS 0.0 0.00 | ] 270.00 { 0.0 0.00
TOTAL (PRIME + TEAM SUBCONTRACTORS) ;
TOTAL, DIRECT LABOR (LOE/HRS) : H 684.85 3,912.59 i 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) | 0.00 38.59 | 0.0 0.00
TOTAL, DIRECT COSTS ,
Other Direct Costs 4.48 50.08 | 0.00
Travel 0.00 230.05 . 0.00
Equipment 0.00 0.00 i 0.00
Subpool 0.00 0.00 | 0.00
Pollution Liability Insurance 0.00 0.00 | 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 1,253.64 6,833.07 | 0.00
TOTAL, TEAM SUB FEES (as negotiated) 1.77 52.97 | 0.00
TOTAL, BASE FEE (Prime) 72,05 400.59 & 0.00
TOTAL, TASK 1 COSTS [ 2,022.79 ~— 11,517.94 | 0.0 0.00
|
|
i



RAC Contract Involce Backup Report-
Work Assignment ODCs {CIB-4)

Contract Number:

Work Assignment Title:
Period of Performance:

Contractor Name:

Invoice Service Delivery Date:

Reproduction
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Supplies
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Mail/Courier
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Computer Time
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Reports
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Telephone
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

68-W5-0014

West Lake Landfill

09/13/95 - 12/31/96

CDM Federal Programs Corp.
12/02/95 - 12/31/85

Project Planning and Support
Community Relations

Field Investigation

Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support

Work Assignment Close Out

Project Planning and Support
Community Relations

Field Investigation

Assessment of Risks
Treatability Study/Pilot Testing
Remedial investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support

Work Assignment Close Out

Project Planning and Support
Community Relations

Field Investigation

Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Altematives Evaluation
FS Report and RI/FS Report
Post RI/FS Support

Work Assignment Close Out

Project Planning and Support
Community Relations

Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing

. Remedial Investiagion Report

Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support

Work Assignment Close QOut

Project Planning and Support
Community Relations

Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support

- Work Assignment Close Qut

Project Planning and Support
Community Relations

Field Investigation

Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Altematives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support

Work Assignment Close Out

Work Assignment
Number: -~ 003-RSP-0714

invoice Number: 6

Invoice Date: . January 19, 1996

0.00
0.00.

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00-
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Standard Form 1035-Invoice Continuation

.~

0.00

0.00

0.00




RAC Contract invoice Backup Report-
Work Assignment ODCs (CIB4)

Contract Number: 68-W5-0014

Work Assignment Title: West Lake Landfill

Period of Performance: 09/13/95 - 12/31/96
Contractor Name: CDM Federal Programs Corp.

Invoice Service Delivery Date: 12/02/95 - 12/31/95

Advertising
Task RS-01 Project Planning and Support
Task RS-02 Community Relations
Task RS-03 Field Investigation
Task RS-07 Assessment of Risks
Task RS-08 Treatability Study/Pilot Testing
Task RS-09 Remedial Investiagion Report
Task RS-10 Remedial Alternatives Screening
Task RS-11 Remedial Alternatives Evaluation
Task RS-12 FS Report and RI/FS Report
Task RS-13 Post RI/FS Support
Task RS-15 Work Assignment Close Out
Other
Task RS-01 Project Planning and Support
Task RS-02 Community Relations
Task RS-03 Field Investigation
Task RS-07 Assessment of Risks
Task RS-08 Treatability Study/Pilot Testing
Task RS-09 Remedial Investiagion Report
Task RS-10 Remedial Alternatives Screening
Task RS-11 Remedial Alternatives Evaluation
Task RS-12 FS Report and RI/FS Report
Task RS-13 Post RI/FS Support
Task RS-15 Work Assignment Close Out

Total Direct Charges

Work Assignment
Number: 003-RSP-0714

Invoice Number: 6
Invoice Date: January 19, 1996

0.00
0.00.
0.00
0.00

- 0.00
0.00
0.00
0.00
0.00
0.00
0.00 0.00

0.00
0.00
0.00
0.00
. 0.00
0.00
0.00
0.00

0.00 -

Standard Form 1035-Invoice Continuation

g
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